
Activity ID Activity Name Orig Dur Remain Dur % Complt Start

Bunker Hill Central Treatment Plant Working R1 Reflection 584 194 02‐May‐17 A

  BH‐1500 Final Dgn Approval (Contract Milestone) 0 0 0%

  0001 ‐ Engineering, Design, Geotechnical, Survey, and Services During Constru 584 194 02‐May‐17 A

    Preconstruction Submittals 501 194 01‐Jun‐17 A

      Package 4 ‐ CTP / GWCS Balance of Design and Temporary Treatment Syste 188 66 18‐Jan‐18 A

        BH‐8345 TAB Specialist Design Review 20 20 0% 26‐Jul‐18

        BH‐8355 Subm TAB Spec Dgn Revw report 1 1 0% 23‐Aug‐18

        DP4B Civil & Structural Concrete sub‐package 87 11 30‐Mar‐18 A

          BH‐9775 Address Govt Cmts 1 ‐ DP 4B Civil, Struct Concrete 6 0 100% 30‐Mar‐18 A

          BH‐9780 Subm IFC Package 4B Civil, Struct Concrete 1 0 100% 20‐Jul‐18 A

          BH‐9765 Govt Accpt Final ‐ Dgn Pkg 4B Civil, Struct Concrete 1 1 50% 21‐May‐18 A

          BH‐4258 Govt Accpt hydraul calcs f/ efflu pipe and GWCS force m 1 1 0% 23‐Jul‐18

          BH‐9784 Govt Review IFC DP4B Civil, Struct Concrete 14 13 0% 20‐Jul‐18 A

          BH‐9785 Govt Accpt ‐ IFC Dgn Pkg 4B Civil, Struct Concrete 1 1 0% 6‐Aug‐18

        DP4C Mechanical & Structural Steel sub‐package 68 15 22‐May‐18 A

          BH‐9910 Govt Accpt Final ‐ Dgn Pkg 4C Mechanical & Steel 1 1 50% 22‐May‐18 A

          BH‐9925 Subm IFC Package 4C Mechanical & Steel 1 1 100% 27‐Jul‐18

          BH‐9930 Govt Review IFC DP4C Mechanical & Steel 14 14 0% 28‐Jul‐18

          BH‐9935 Govt Accpt ‐ IFC Dgn Pkg 4C Mechanical & Steel 1 1 0% 11‐Aug‐18

        DP4D Elect, I&C sub‐package 160 38 18‐Jan‐18 A

          BH‐9790 Prep Final ‐ Dgn Pkg 4D Electrical, I&C 60 0 100% 18‐Jan‐18 A

          BH‐9795 AMEC Rnd 2 QC ‐ Dgn Pkg 4D Electrical, I&C 5 3 0% 18‐Jul‐18 A

          BH‐9800 Submit Final ‐ DP 4D Electrical, I&C 1 1 0% 25‐Jul‐18

          BH‐9805 Govt Accpt Final ‐ Dgn Pkg 4D Electrical, I&C 1 1 0% 16‐Aug‐18

          BH‐9810 Govt Revw Final ‐ Dgn Pkg 4D Electrical, I&C 22 22 0% 26‐Jul‐18

          BH‐9815 Address Govt Cmts 1 ‐ DP 4D Electrical, I&C 8 8 0% 17‐Aug‐18

          BH‐9820 Subm IFC Package 4D Electrical, I&C 1 1 0% 28‐Aug‐18

          BH‐9824 Govt Review IFC DP4D Electrical, I&C 14 14 0% 29‐Aug‐18

          BH‐9825 Govt Accpt ‐ IFC Dgn Pkg 4D Electrical, I&C 1 1 0% 13‐Sep‐18

        DP4E Clarifier Repair sub‐package 51 51 13‐Aug‐18

          BH‐9940 Prep Final ‐ Dgn Pkg 4E Clarifier Repairs 31 31 0% 13‐Aug‐18

          BH‐9945 AMEC Rnd 2 QC ‐ Dgn Pkg 4E Clarifier Repairs 5 5 0% 26‐Sep‐18

          BH‐9950 Submit Final ‐ DP 4E Clarifier Repairs 1 1 0% 2‐Oct‐18

          BH‐9960 Govt Revw Final ‐ Dgn Pkg 4E Clarifier Repairs 21 21 0% 3‐Oct‐18

      Package 5 ‐ Sludge Impoundment 25 0 02‐Jul‐18 A

        BH‐4730 Prep Concrete Materials and Properties 25 0 100% 02‐Jul‐18 A

        BH‐4735 Subm Concrete Materials and Properties 1 0 100% 09‐Jul‐18 A

      Construction Contracts ‐ tender/award ‐ Preliminary 48 48 20‐Jul‐18 A

        BH‐7080 Release for Tender Mechanical/Piping 10 0 100% 20‐Jul‐18 A

        BH‐7140 Release for Tender Clarifier modifications 10 10 0% 23‐Jul‐18

        BH‐7165 Release for Tender ‐ Extraction Well Installation 11 11 0% 23‐Jul‐18

        BH‐7220 Release for Tender ‐ RPA Well Installation 11 11 0% 23‐Jul‐18

        BH‐7160 Release for Tender Electrical/Instrumentation 10 10 0% 14‐Sep‐18

      Construction Contracts ‐ tender/award ‐ Final 62 62 7‐Aug‐18

        BH‐6445 Award Extraction Well Installation 21 21 0% 7‐Aug‐18

        BH‐6450 Award RPA Well Installation 21 21 0% 7‐Aug‐18

        BH‐6150 Award Clarifier modifications 20 20 0% 16‐Aug‐18

        BH‐6170 Award Mechanical/Piping 25 25 0% 13‐Aug‐18

        BH‐6180 Award Electrical/Instrumentation 25 25 0% 28‐Sep‐18

      Project Schedule 22 22 14‐Sep‐18

        BH‐5040 Proj Schedule Refinement & Detailing 22 22 0% 14‐Sep‐18

      Surety Bonds 730 284 01‐Jun‐17 A

        BH‐1900 Bond coverage period Yr 1 ‐ Yr 2 730 284 58.22% 01‐Jun‐17 A

      Permits 50 1 09‐Jul‐18 A

        BH‐5170 Subm Floodway "Zero‐Rise" Certification Documents 50 0 100% 09‐Jul‐18 A

        BH‐5175 Govt Accpt Floodway Cert Doc 1 1 0% 6‐Aug‐18

      Crane Operators 44 44 23‐Jul‐18



        BH‐1230 Subm crane operator Quals 22 22 0% 23‐Jul‐18

        BH‐1290 Govt Rev&App of crane operators 30 30 0% 22‐Aug‐18

      Biobased Products 47 47 7‐Aug‐18

        BH‐1220 Prep data for biobased products to include biobased co 5 5 0% 7‐Aug‐18

        BH‐1225 Subm data for biobased products to include biobased c 1 1 0% 13‐Aug‐18

        BH‐5000 Govt Revw of biobased product list 30 30 0% 14‐Aug‐18

        BH‐1810 Address biobased comments 5 5 0% 14‐Sep‐18

        BH‐1815 Subm resp to biobased comments 1 1 0% 20‐Sep‐18

        BH‐5010 Prep revised biobased product list 5 5 0% 21‐Sep‐18

        BH‐5015 Subm revised biobased product list 1 1 0% 27‐Sep‐18

        BH‐5020 Govt Revw of revised biobased product list 15 15 0% 28‐Sep‐18

        BH‐5030 Biobased products data approved 0 0 0%

      Training Plan 35 46 26‐Feb‐18 A

        BH‐7240 Prep training plan 35 46 10% 26‐Feb‐18 A

      Commissioning Plan 35 46 26‐Feb‐18 A

        BH‐1410 Prep commissioning plan 35 46 60.00% 26‐Feb‐18 A

      Dewatering Plan 67 19 14‐May‐18 A

        BH‐6500 Prepare Dewatering Plan 30 0 100% 14‐May‐18 A

        BH‐6505 QC Dewatering Plan 5 2 0% 14‐Jul‐18 A

        BH‐6510 Submit Dewatering Plan 1 1 0% 25‐Jul‐18

        BH‐6515 Govt Review Dewatering Plan 15 15 0% 26‐Jul‐18

        BH‐6520 Govt Accept Dewatering Plan 1 1 0% 16‐Aug‐18

      Acceptance Test Plan 43 43 14‐Sep‐18

        BH‐4920 Prep accept test plan 43 43 0% 14‐Sep‐18

    Product Data 44 44 14‐Sep‐18

      Final Clean Cover Material Plan 44 44 14‐Sep‐18

        BH‐3890 Prep final clean cover material plan 22 22 0% 14‐Sep‐18

        BH‐3895 Subm sitewide final clean cover material plan 1 1 0% 16‐Oct‐18

        BH‐4050 Govt Rev&App of clean cover material plan 30 30 0% 17‐Oct‐18

      Seed Mix 44 44 14‐Sep‐18

        BH‐3900 Prep sitewide seed mix 22 22 0% 14‐Sep‐18

        BH‐3905 Subm sitewide seed mix 1 1 0% 16‐Oct‐18

        BH‐4060 Govt Rev&App of sitewide seed mix 30 30 0% 17‐Oct‐18

      Soil Amendments 44 44 14‐Sep‐18

        BH‐3910 Prep soil amendments, fertilizers and application rates, 22 22 0% 14‐Sep‐18

        BH‐3915 Subm soil amendments, fertilizers and application rates 1 1 0% 16‐Oct‐18

        BH‐4070 Govt Rev&App of soil amendments, fertilizers and appl 30 30 0% 17‐Oct‐18

      Material Gradations, Material Source Certifications 44 44 14‐Sep‐18

        BH‐3920 Prep material grads, source certifications 22 22 0% 14‐Sep‐18

        BH‐3925 Subm material gradations, material source certification 1 1 0% 16‐Oct‐18

        BH‐4080 Govt Rev&App of matl gradations and source certificati 30 30 0% 17‐Oct‐18

    Test Reports 504 194 02‐May‐17 A

      Backflow Tester 23 23 13‐Aug‐18

        BH‐1380 Subm Cert of BFP tester certification completion 1 1 0% 13‐Aug‐18

        BH‐1720 Govt Rev&App of backflow tester certification 30 30 0% 14‐Aug‐18

      Discharge Monitoring Reports 732 284 02‐May‐17 A

        BH‐5050 Prep monthly DMRs Yr 1 ‐ Yr 2 732 284 46% 02‐May‐17 A

  0002 ‐ Groundwater Collection System 196 27 27‐Sep‐17 A

    Extraction Wells 196 27 27‐Sep‐17 A

      Construction 196 27 27‐Sep‐17 A

        BH‐EW‐1000 Install control system wells 14 0 100% 27‐Sep‐17 A

        BH‐EW‐1020 Install Extr Well Eros ctrl 3 3 0% 7‐Sep‐18

        BH‐EW‐1030 Pilot soil borings for extraction wells 7 7 0% 7‐Sep‐18

        BH‐EW‐1052 Extraction well drilling and construction 9‐12 20 20 0% 18‐Sep‐18

  0003 ‐ Mobilization and Demobilization 1 1 25‐Sep‐17 A

    Mobilization 1 1 25‐Sep‐17 A

      BH‐2140 Conduct layout survey 1 1 30% 25‐Sep‐17 A

  0004 ‐ Soil Bentonite Cutoff Wall 79 74 12‐Jul‐18 A

    0004B ‐ Conventional Method 79 74 12‐Jul‐18 A



      Construction 79 74 12‐Jul‐18 A

        BH‐SB‐2040 Construct test wall section 0+00 ‐ 2+00 5 5 100% 23‐Jul‐18

        BH‐SB‐2065 Set Safety Barriers along I‐90 5 5 5% 12‐Jul‐18 A

        BH‐SB‐2045 Permanent Fence along I‐90 5 5 90% 19‐Jul‐18 A

        BH‐SB‐2050 Construct SBCW 2+00 to 12+00 (1000 lf) 10 10 5% 7‐Aug‐18

        BH‐SB‐2060 Govt Accpt of test wall 30 30 0% 28‐Jul‐18

        BH‐SB‐2051 SBCW skip to 77+29 to 59+29 (1800 lf) 10 10 0% 23‐Aug‐18

        BH‐SB‐2052 SBCW 59+29 to 41+29 (1800 lf) 10 10 0% 7‐Sep‐18

        BH‐SB‐2053 SBCW 41+29 to 23+29 (1800 lf) 10 10 0% 24‐Sep‐18

        BH‐SB‐2054 SBCW 23+29 to 13+00 (1029) lf) 6 6 0% 10‐Oct‐18

        BH‐SB‐2070 Construct disposal pile 60 60 0% 30‐Jul‐18

        BH‐SB‐2090 Backfill over the wall 52 52 0% 14‐Aug‐18

  0005 ‐ Central Treatment Plant Upgrades 299 133 26‐Mar‐18 A

    Procurement ‐ Major Equipment 189 133 01‐May‐18 A

      Motor Control Center Procurement 142 86 01‐May‐18 A

        BH‐6095 Prep MCC Product data 10 2 50% 01‐May‐18 A

        BH‐6105 MIE Submit MCC Product Data 1 1 0% 25‐Jul‐18

        BH‐6115 Govt Review MCC Prod data 30 30 0% 26‐Jul‐18

        BH‐6125 Approval MCC Prod Data 1 1 0% 24‐Aug‐18

        BH‐6135 MCC Mfr Receipt of Matls 1 1 0% 27‐Aug‐18

        BH‐6490 MCC Fab & Production 60 60 0% 28‐Aug‐18

      Agitators Procurement 104 104 23‐Jul‐18

        BH‐9455 Prep Agitators Prod data 10 10 0% 23‐Jul‐18

        BH‐9460 MIE Submit Agitators Prod Data 1 1 0% 6‐Aug‐18

        BH‐9470 Govt Review Agitators Prod data 30 30 0% 7‐Aug‐18

        BH‐9465 Approval Agitators Prod Data 1 1 0% 6‐Sep‐18

        BH‐9620 Agitator Mfr Receipt of Matls 1 1 0% 7‐Sep‐18

        BH‐6470 Agitator Fab & Production 70 70 0% 10‐Sep‐18

      Sludge Thickener Procurement 125 125 23‐Jul‐18

        BH‐9625 S Thk Mfr Receipt of Matls 10 10 0% 23‐Jul‐18

        BH‐6460 Sludge Thickener Fab & Production 110 110 0% 6‐Aug‐18

        BH‐6480 Sludge Thickener Repair Parts Fab & Production 100 100 0% 27‐Aug‐18

      Pump Procurement 133 133 23‐Jul‐18

        BH‐9495 Prep Pump Prod data 10 10 0% 23‐Jul‐18

        BH‐9500 Submit Pump Prod Data 1 1 0% 6‐Aug‐18

        BH‐9510 Govt Review Pump Prod data 30 30 0% 7‐Aug‐18

        BH‐9505 Approval Pump Prod Data 1 1 0% 6‐Sep‐18

        BH‐9630 Pump Mfr Receipt of Matls 10 10 0% 7‐Sep‐18

        BH‐7700 Pumps Fab & Production 90 90 0% 21‐Sep‐18

      Pressure Filter Procurement 105 105 23‐Jul‐18

        BH‐9635 Filter Mfr Receipt of Matls 10 10 0% 23‐Jul‐18

        BH‐9570 Press Filter Fab & Production 90 90 0% 13‐Aug‐18

    Procurement ‐ Pre‐Engineered Buildings 70 70 23‐Jul‐18

      BH‐9640 PEMB Mfr Receipt of Matls 10 10 0% 23‐Jul‐18

      BH‐6440 PEMBuilding Fabrication 50 50 0% 6‐Aug‐18

      BH‐9615 PEMBuilding Deliver & Accept 10 10 0% 17‐Oct‐18

    Submittals 34 34 7‐Aug‐18

      BH‐3880 Prep matl balance calcs disposal records:  Truck counts  22 22 0% 7‐Aug‐18

      BH‐3885 Subm matl balance calcs + disposal records:  Truck coun 1 1 0% 7‐Sep‐18

      BH‐3886 Govt Revw matl balance calcs + disposal records:  Truck 15 15 0% 8‐Sep‐18

      BH‐3888 Govt Accpt matl balance calcs + disposal records:  Truck 1 1 0% 24‐Sep‐18

    Construction 299 130 26‐Mar‐18 A

      BH‐TP‐5510 Construct Maint Bldg mods 34 34 0% 24‐Jul‐18

      Install Temp & Demo 100 12 25‐Jun‐18 A

        BH‐TP‐6000 Lined Pond & Direct Feed Tie‐Ins 13 2 90% 26‐Jun‐18 A

        BH‐TP‐6005 Lime Slurry Loop Underground 3 1 80% 16‐Jul‐18 A

        BH‐TP‐6010 Site Piping Road Crossings 5 3 40% 26‐Jun‐18 A

        BH‐TP‐6015 Install Elect, I&C to Temp Treatment 5 4 25% 17‐Jul‐18 A

        BH‐TP‐5460 Install Temp Treatment Tie‐Ins (Steps) 8 5 15% 25‐Jun‐18 A



        BH‐TP‐6020 Install UG Temp Treatment Discharge Line 5 4 25% 16‐Jul‐18 A

        BH‐TP‐5022 Temp Trtmt Commission & Train 10 10 0% 25‐Jul‐18

      Demo Existing Systems 49 51 13‐Jul‐18 A

        BH‐TP‐5035 Isolate, Flush Drain Lime Loops 1 1 0% 31‐Jul‐18

        BH‐TP‐5100 Demo polishing pond 3 9 25% 13‐Jul‐18 A

        BH‐TP‐5200 Demo pol. pond pump house 3 3 0% 3‐Aug‐18

        BH‐TP‐5190 Demolish head house 3 3 0% 8‐Aug‐18

        BH‐TP‐5080 Dewater and remove sludge from aeration basin, floccu 15 15 0% 16‐Aug‐18

        BH‐TP‐5110 Demolish rapid mix tank 2 2 0% 7‐Sep‐18

        BH‐TP‐5120 Demolish aeration basin 2 2 0% 7‐Sep‐18

        BH‐TP‐5130 Demolish flocculation tank 5 5 0% 7‐Sep‐18

        BH‐TP‐5160 Relocate generator 2 2 0% 14‐Sep‐18

        BH‐TP‐5170 Demolish sludge recycle piping 5 5 0% 18‐Sep‐18

        BH‐TP‐5180 Demolish lime slurry feed piping 5 5 0% 18‐Sep‐18

        BH‐TP‐5210 Demolish aeration basin stairs 5 5 0% 18‐Sep‐18

        BH‐TP‐5220 Demolish bunker creek outfall 5 5 0% 26‐Sep‐18

        BH‐TP‐5230 Demolish acid injection basin 5 5 0% 26‐Sep‐18

      Grading, Earthwork, Site Utilities 289 76 26‐Mar‐18 A

        BH‐TP‐5085 Place 6" minus fill in Polishing Pond 5 4 10% 30‐Mar‐18 A

        BH‐TP‐5390 Install site stormwater @ Filter Building 5 4 50% 04‐Jun‐18 A

        BH‐TP‐5000 Construct gravel roadway to all portions of GWCS 16 16 0% 23‐Jul‐18

        BH‐TP‐5535 Storm Pipe & Structures @ Reactor 5 16 20% 16‐Apr‐18 A

        BH‐TP‐5060 CTP Cut / Fill Earthwork 27 20 60% 26‐Mar‐18 A

        BH‐TP‐5075 Build Wall, Pre‐Load Filter Bldg Footprint (5+30 Cal dy) 25 25 0% 13‐Aug‐18

        BH‐TP‐5380 Install plant storm drain system 22 22 30% 04‐Jun‐18 A

        BH‐TP‐5135 Cut Filter Bldg Preload material to subgrade 4 4 0% 18‐Sep‐18

        BH‐TP‐5545 Sludge Piping to SIA 11 11 0% 18‐Sep‐18

        BH‐TP‐5290 Cofferdam @ Outfall structure 1 1 0% 3‐Oct‐18

        BH‐TP‐5495 Excavate, Grade River Bottom 2 2 0% 4‐Oct‐18

        BH‐TP‐5500 Place Gabion Stone fill, Perf Pipe 2 2 0% 9‐Oct‐18

        BH‐TP‐5505 Place RipRap Blanket 1 1 0% 10‐Oct‐18

        BH‐TP‐5515 Inst 20" Manifold, Tie‐in to Perf 1 1 0% 10‐Oct‐18

        BH‐TP‐5270 Install new effluent discharge pipeline to the South For 16 16 0% 11‐Oct‐18

      Foundations, Concrete 45 45 24‐Sep‐18

        BH‐TP‐5175 Excavate, F, R, P Filter Feed Sump 12 12 0% 24‐Sep‐18

        BH‐TP‐5195 Excavate, Inst Pedestals for Thickener 42 42 0% 27‐Sep‐18

      Process Piping 54 54 26‐Jul‐18

        BH‐TP‐5540 Lime Slurry Loop Tie In 5 5 0% 26‐Jul‐18

        BH‐TP‐5310 Install dirty backwash return pipeline 15 15 0% 18‐Sep‐18

  0006 ‐ Sludge Impoundment 56 42 25‐Jun‐18 A

    Field Activities 56 42 25‐Jun‐18 A

      BH‐SI‐1060 Grade for Manhole 2 2 0% 23‐Jul‐18

      BH‐SI‐1040 Import 6" liner bedding and finish grade 5 2 80% 28‐Jun‐18 A

      BH‐SI‐1042 2" leak detection system 6 6 35% 25‐Jun‐18 A

      BH‐SI‐1050 Construct 6" CPE filtrate piping underneath the impoun 8 8 0% 31‐Jul‐18

      BH‐SI‐1052 Install Filter Sand & Gravel Protection Cover 6 6 0% 10‐Aug‐18

      BH‐SI‐1054 Pipe Backfill & Embankment Fill 4 4 0% 20‐Aug‐18

      BH‐SI‐1064 Place Concrete Cast Manhole 26 26 0% 25‐Jul‐18

      BH‐SI‐1055 Decant Pipe Risers & Backfill 7 7 0% 24‐Aug‐18

      BH‐SI‐1041 Liner Installation 30 30 35% 25‐Jun‐18 A

      BH‐SI‐1070 Tie‐in Mechanical Manhole 3 3 0% 31‐Aug‐18

      BH‐SI‐1072 Install 4" Return Line 4 4 0% 6‐Sep‐18

      BH‐SI‐1080 Construct perimeter diversion channels 5 5 0% 12‐Sep‐18

      BH‐SI‐1075 Govt Punch SIA 1 1 0% 19‐Sep‐18

  0008 ‐ Interim Operations 730 284 02‐May‐17 A

    Interim Operations 730 284 02‐May‐17 A

      BH‐1570 Interim Ops Existing CTP Yr 1 ‐ Yr 2 730 284 58% 02‐May‐17 A

  0009 ‐ Commissioning 110 82 20‐Jun‐18 A

    Submittals 110 82 20‐Jun‐18 A



      BH‐4760 Prep & Subm Filter FAT plans 22 2 90% 20‐Jun‐18 A

      BH‐4765 Govt Accpt filter FAT plans 1 1 0% 23‐Aug‐18

      BH‐4764 Govt Revw filter FAT plans 30 30 0% 25‐Jul‐18

      BH‐4850 Prep & Subm Eqmt FAT plans 22 22 0% 10‐Sep‐18

      BH‐4790 Prep & Subm facility testing plan 22 22 0% 14‐Sep‐18

      BH‐4854 Govt Revw System FAT plans 30 30 0% 11‐Oct‐18

      BH‐4794 Govt Revw facility testing plan 30 30 0% 17‐Oct‐18

  0011 ‐ Ground Water Flow Model Calibration and Groundwater Collection Sy 7 7 23‐Jul‐18

    0011A ‐ Ground Water Flow Model Calibration 7 7 23‐Jul‐18

      BH‐2225 Govt Accept well test + grdwtr model WP (not req'd) 0 0 0% 23‐Jul‐18

      BH‐2105 Govt Accept draft well test WP 1 1 0% 23‐Jul‐18

      BH‐2110 Submit Documentation of GW Model Conversion 1 1 0% 24‐Jul‐18

      BH‐2115 Govt Review of GW Model Conversion 5 5 0% 25‐Jul‐18

  0014 ‐ Operation and Maintenance Program 63 63 23‐Jul‐18

    Operation and Maintenance Program 63 63 23‐Jul‐18

      BH‐2350 Prep & Subm init Op & Maint data package 5 43 43 0% 23‐Jul‐18

      BH‐2360 Govt Revw of Op & Maint data package 5 30 30 0% 21‐Sep‐18

  0015 ‐ Hydrated Lime 365 164 01‐Jan‐18 A

    Hydrated Lime 365 164 01‐Jan‐18 A

      BH‐7390 Hydrated Lime 2018 365 164 65% 01‐Jan‐18 A

  1006 ‐ Delete SPA Disposal 5 3 05‐Mar‐18 A

    Delete SPA Disposal 5 3 05‐Mar‐18 A

      SP006‐0100 Delete SPA Disposal 5 3 30% 05‐Mar‐18 A



Finish Actual Start Actual Finish Total Float

30‐Apr‐19 2‐May‐17 439

13‐Sep‐18 58

30‐Apr‐19 2‐May‐17 338

30‐Apr‐19 1‐Jun‐17 338

24‐Oct‐18 18‐Jan‐18 265

22‐Aug‐18 307

23‐Aug‐18 307

6‐Aug‐18 30‐Mar‐18 61

19‐Jul‐18 A 30‐Mar‐18 19‐Jul‐18

20‐Jul‐18 A 20‐Jul‐18 20‐Jul‐18

21‐Jul‐18 21‐May‐18 26

23‐Jul‐18 71

3‐Aug‐18 20‐Jul‐18 26

6‐Aug‐18 18

11‐Aug‐18 22‐May‐18 38

21‐Jul‐18 22‐May‐18 59

27‐Jul‐18 27‐Jul‐18 27‐Jul‐18 37

10‐Aug‐18 27‐Jul‐18 53

11‐Aug‐18 53

13‐Sep‐18 18‐Jan‐18 58

18‐Jul‐18 A 18‐Jan‐18 18‐Jul‐18

25‐Jul‐18 18‐Jul‐18 57

25‐Jul‐18 57

16‐Aug‐18 81

16‐Aug‐18 81

28‐Aug‐18 57

28‐Aug‐18 57

12‐Sep‐18 81

13‐Sep‐18 81

24‐Oct‐18 235

25‐Sep‐18 235

2‐Oct‐18 235

2‐Oct‐18 235

24‐Oct‐18 317

09‐Jul‐18 A 2‐Jul‐18 9‐Jul‐18

08‐Jul‐18 A 2‐Jul‐18 8‐Jul‐18

09‐Jul‐18 A 9‐Jul‐18 9‐Jul‐18

27‐Sep‐18 20‐Jul‐18 194

21‐Jul‐18 A 20‐Jul‐18 21‐Jul‐18

3‐Aug‐18 66

6‐Aug‐18 40

6‐Aug‐18 231

27‐Sep‐18 138

2‐Nov‐18 190

5‐Sep‐18 40

5‐Sep‐18 231

13‐Sep‐18 58

17‐Sep‐18 132

2‐Nov‐18 138

16‐Oct‐18 191

16‐Oct‐18 191

30‐Apr‐19 1‐Jun‐17 28

30‐Apr‐19 1‐Jun‐17 28

6‐Aug‐18 9‐Jul‐18 28

20‐Jul‐18 A 9‐Jul‐18 20‐Jul‐18

6‐Aug‐18 28

21‐Sep‐18 45



21‐Aug‐18 46

21‐Sep‐18 64

15‐Oct‐18 182

13‐Aug‐18 181

13‐Aug‐18 181

13‐Sep‐18 241

20‐Sep‐18 181

20‐Sep‐18 181

27‐Sep‐18 181

27‐Sep‐18 181

13‐Oct‐18 241

15‐Oct‐18 182

25‐Sep‐18 26‐Feb‐18 139

25‐Sep‐18 26‐Feb‐18 139

25‐Sep‐18 26‐Feb‐18 139

25‐Sep‐18 26‐Feb‐18 139

16‐Aug‐18 14‐May‐18 110

14‐Jul‐18 A 14‐May‐18 14‐Jul‐18

24‐Jul‐18 14‐Jul‐18 110

25‐Jul‐18 110

15‐Aug‐18 110

16‐Aug‐18 110

15‐Nov‐18 180

15‐Nov‐18 180

16‐Nov‐18 199

16‐Nov‐18 169

16‐Oct‐18 171

16‐Oct‐18 171

16‐Nov‐18 225

16‐Nov‐18 183

16‐Oct‐18 185

16‐Oct‐18 185

16‐Nov‐18 245

16‐Nov‐18 199

16‐Oct‐18 200

16‐Oct‐18 200

16‐Nov‐18 267

16‐Nov‐18 199

16‐Oct‐18 200

16‐Oct‐18 200

16‐Nov‐18 267

30‐Apr‐19 2‐May‐17 31

13‐Sep‐18 187

13‐Aug‐18 187

13‐Sep‐18 249

30‐Apr‐19 2‐May‐17 33

30‐Apr‐19 2‐May‐17 33

19‐Oct‐18 27‐Sep‐17 27

19‐Oct‐18 27‐Sep‐17 27

19‐Oct‐18 27‐Sep‐17 27

16‐Jul‐18 A 27‐Sep‐17 16‐Jul‐18

11‐Sep‐18 31

17‐Sep‐18 27

19‐Oct‐18 27

23‐Jul‐18 25‐Sep‐17 ‐13

23‐Jul‐18 25‐Sep‐17 ‐13

23‐Jul‐18 25‐Sep‐17 ‐13

5‐Nov‐18 12‐Jul‐18 177

5‐Nov‐18 12‐Jul‐18 177



5‐Nov‐18 12‐Jul‐18 177

27‐Jul‐18 23‐Jul‐18 26‐Jul‐18 33

27‐Jul‐18 12‐Jul‐18 29

3‐Aug‐18 19‐Jul‐18 29

21‐Aug‐18 26‐Jul‐18 27

26‐Aug‐18 50

6‐Sep‐18 27

21‐Sep‐18 34

9‐Oct‐18 48

18‐Oct‐18 48

30‐Oct‐18 113

5‐Nov‐18 113

1‐Feb‐19 26‐Mar‐18 500

1‐Feb‐19 1‐May‐18 31

23‐Nov‐18 1‐May‐18 78

24‐Jul‐18 1‐May‐18 28

25‐Jul‐18 28

24‐Aug‐18 40

24‐Aug‐18 28

27‐Aug‐18 78

23‐Nov‐18 78

19‐Dec‐18 19

3‐Aug‐18 19

6‐Aug‐18 19

6‐Sep‐18 27

6‐Sep‐18 19

7‐Sep‐18 19

19‐Dec‐18 19

22‐Jan‐19 39

3‐Aug‐18 43

14‐Jan‐19 43

22‐Jan‐19 39

1‐Feb‐19 31

3‐Aug‐18 33

6‐Aug‐18 33

6‐Sep‐18 45

6‐Sep‐18 31

20‐Sep‐18 31

1‐Feb‐19 31

20‐Dec‐18 54

3‐Aug‐18 59

20‐Dec‐18 54

30‐Oct‐18 50

3‐Aug‐18 50

16‐Oct‐18 50

30‐Oct‐18 50

24‐Sep‐18 588

6‐Sep‐18 587

7‐Sep‐18 587

22‐Sep‐18 792

24‐Sep‐18 588

29‐Jan‐19 26‐Mar‐18 120

11‐Sep‐18 81

7‐Aug‐18 25‐Jun‐18 ‐16

24‐Jul‐18 26‐Jun‐18 ‐16

25‐Jul‐18 16‐Jul‐18 ‐10

25‐Jul‐18 26‐Jun‐18 ‐14

26‐Jul‐18 17‐Jul‐18 ‐14

30‐Jul‐18 25‐Jun‐18 ‐9



30‐Jul‐18 16‐Jul‐18 ‐10

7‐Aug‐18 ‐16

2‐Oct‐18 13‐Jul‐18 162

31‐Jul‐18 69

2‐Aug‐18 13‐Jul‐18 ‐12

7‐Aug‐18 ‐12

10‐Aug‐18 ‐15

6‐Sep‐18 52

10‐Sep‐18 52

10‐Sep‐18 52

13‐Sep‐18 96

17‐Sep‐18 96

25‐Sep‐18 96

25‐Sep‐18 96

25‐Sep‐18 96

2‐Oct‐18 96

2‐Oct‐18 96

7‐Nov‐18 26‐Mar‐18 174

26‐Jul‐18 30‐Mar‐18 ‐4

27‐Jul‐18 4‐Jun‐18 ‐5

13‐Aug‐18 53

13‐Aug‐18 16‐Apr‐18 64

17‐Sep‐18 26‐Mar‐18 41

17‐Sep‐18 ‐15

20‐Sep‐18 4‐Jun‐18 139

21‐Sep‐18 ‐15

2‐Oct‐18 78

3‐Oct‐18 37

9‐Oct‐18 37

10‐Oct‐18 37

10‐Oct‐18 37

10‐Oct‐18 37

7‐Nov‐18 37

29‐Jan‐19 15

11‐Oct‐18 ‐14

29‐Jan‐19 15

11‐Oct‐18 144

1‐Aug‐18 193

11‐Oct‐18 77

19‐Sep‐18 25‐Jun‐18 540

19‐Sep‐18 25‐Jun‐18 540

24‐Jul‐18 391

24‐Jul‐18 28‐Jun‐18 67

30‐Jul‐18 25‐Jun‐18 67

9‐Aug‐18 67

17‐Aug‐18 94

23‐Aug‐18 94

30‐Aug‐18 391

4‐Sep‐18 217

4‐Sep‐18 25‐Jun‐18 67

5‐Sep‐18 391

11‐Sep‐18 532

18‐Sep‐18 390

19‐Sep‐18 540

30‐Apr‐19 2‐May‐17 ‐18

30‐Apr‐19 2‐May‐17 ‐18

30‐Apr‐19 2‐May‐17 ‐18

16‐Nov‐18 20‐Jun‐18 246

16‐Nov‐18 20‐Jun‐18 246



24‐Jul‐18 20‐Jun‐18 136

23‐Aug‐18 177

23‐Aug‐18 177

10‐Oct‐18 19

16‐Oct‐18 248

9‐Nov‐18 27

16‐Nov‐18 334

31‐Jul‐18 244

31‐Jul‐18 244

23‐Jul‐18 251

23‐Jul‐18 244

24‐Jul‐18 244

31‐Jul‐18 244

21‐Oct‐18 197

21‐Oct‐18 197

20‐Sep‐18 197

21‐Oct‐18 263

31‐Dec‐18 1‐Jan‐18 122

31‐Dec‐18 1‐Jan‐18 122

31‐Dec‐18 1‐Jan‐18 122

25‐Jul‐18 5‐Mar‐18 ‐13

25‐Jul‐18 5‐Mar‐18 ‐13

25‐Jul‐18 5‐Mar‐18 ‐13



expected 7/231



Expected 8/3



construction complete; awaiting test results

Resolve re‐allocation of cost loading before deletion.

Projected to be complete by 8/1

Projected to be complete by 7/31

Projected to be complete by 7/31

Projected to be complete by 8/1

Projected to be complete by 7/31



Projected to be complete by 7/31

Projected start date is 8/1 and completion date 8/10

Projected start date is 8/10

Projected completion date 8/3

Projected start date is 8/6

This is required for rapid mix tank also

This should start before the rapid mix tank, immediately after TP‐5035

Intent is to start this work sooner than 10/3


